Rpt-ID: RCPESPRJ Georgia Date: 06/06/2016
User: krender Department of Transportation Page 1 of 17
Estimate Summary By Project

Contract ID: B14677-13-T00-0 Estimate Number: 0027 Pay Period: 05/01/2016
to 05/31/2016

Contract Location: Time Allowed: 1243 Days
OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BAS® Elapsed Calender Days: 909 Days
Percent Time: 73.13
District: 2 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 10/18/2013
P. O. BOX 306 Date Awarded: 10/18/2013
Date Contract Executed: 11/27/2013
Date Notice to Proceed: 12/05/2013
SNELLVILLE GA 30078-0306 Date Work Began: 02/10/2014
Phone: (770)985-0600 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2017

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $35,673,241.76 Counties:
Original Contract Amount $34,183,352.33 Columbia
Funds Available $17,151,148.05
Percent Complete 51.65%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
250470- $35,673,241.76 $34,183,352.33 $17,151,148.05 51.92% $1,300,646.52

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 06/06/2016

User: krender Department of Transportation Page 2 of 17
Estimate Summary By Project

Contract ID: B14677-13-T00-0 Estimate Number: 0027 Pay Period: 05/01/2016
to 05/31/2016

Project Number: 250470- OLD PETERSBURG RD/OLD EVANS RD - WIDENIN

Federal State Project Number:  STP00-7063-00(001)

Total to Date Prev to Date This Estimate

Participating $14,740,799.57 $13,541,619.79 $1,199,179.78
Non-Participating $3,685,197.98 $3,385,403.14 $299,794.84
Total Earnings $18,425,997.55 $16,927,022.93 $1,498,974.62
Stockpiled Materials $96,096.16 $294,424.26 ($198,328.10)
Gross Earnings $18,522,093.71 $17,221,447.19 $1,300,646.52
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $18,522,093.71 $17,221,447.19

Total Payable: $1,300,646.52



Rpt-ID: RCPESPRJ Georgia Date: 06/06/2016
User: krender Department of Transportation Page 3 of 17

Estimate Summary By Project
Contract ID: B14677-13-T00-0 Estimate Number: 0027 Pay Period: 05/01/2016

to 05/31/2016

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 717
602200.000 .016
733 $9,635.20 $441,412.60
STP00-7063-00(001)
0020 205-0001 UNCLASS EXCAV CcYy 105,450.000 46,737.656
9.250 5,5651.839
52,289.495 $51,354.51 $483,677.83
0025 206-0002 BORROW EXCAV, INCL MATL CcYy 498,150.000 253,176.000
8.200 18,390.000
271,566.000 $150,798.00  $2,226,841.20
Category Amount: $211,787.71 $3,151,931.63
Category Number: 0010 RECYCLED ASPHALT - ALT 1
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 149,000.000 34,793.140
17.750 3,129.260
37,922.400 $55,544.37 $673,122.60
Category Amount: $55,544.37 $673,122.60
Category Number: 0030 ROADWAY
0035 318-3000 AGGR SURF CRS TN 4,000.000 7,008.550
20.500 1,771.260
8,779.810 $36,310.83 $179,986.11
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,300.000 18.550
76.750 87.740
106.290 $6,734.05 $8,157.76
Category Amount: $43,044.88 $188,143.87
Category Number: 0010 RECYCLED ASPHALT - ALT 1
0050 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 38,500.000 6,296.270
TL & H LIME 61.000 1,168.850
7,465.120 $71,299.85 $455,372.32



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14677-13-T00-0 Estimate Number: 0027

Date: 06/06/2016

Page 4 of 17

Pay Period:

05/01/2016

to 05/31/2016

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 RECYCLED ASPHALT -ALT 1
0051 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 .000
TL & H LIME 57.950 122.810
122.810 $7,116.84 $7,116.84
Payment Reduction-25mm Superpave
0055 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 18,700.000 124.200
MATL & H LIME 65.000 210.900
335.100 $13,708.50 $21,781.50
Category Amount: $92,125.19 $484,270.66
Category Number: (0030 ROADWAY
0056 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 524.350
MATL & H LIME 64.250 .000
524.350 $.00 $33,689.49
Temp. Recycl. Asph. 12.5mm SuperPave
Category Amount: $0.00 $33,689.49
Category Number: 0010 RECYCLED ASPHALT -ALT 1
0060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 20,900.000 3,558.210
L & H LIME 64.000 967.840
4,526.050 $61,941.76 $289,667.20
Category Amount: $61,941.76 $289,667.20
Category Number: (0030 ROADWAY
0061 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 497.980
L & H LIME 63.250 .000
497.980 $.00 $31,497.24
Temp. Recycl Asph 199mm SuperPave
Category Amount: $0.00 $31,497.24
Category Number: 0010 RECYCLED ASPHALT -ALT 1
0065 413-1000 BITUM TACK COAT GL 19,900.000 1,722.000
2.850 559.000
2,281.000 $1,593.15 $6,500.85
Category Amount: $1,593.15 $6,500.85



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation
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Date: 06/06/2016
Page 5 of 17

Contract ID: B14677-13-T00-0 Estimate Number: 0027 Pay Period: 05/01/2016
to 05/31/2016
Project Number 250470-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0075 441-0104 CONC SIDEWALK, 4 IN SY 20,973.000 2,415.556
32.750 229.835
2,645.391 $7,527.10 $86,636.56
0113 441-4020 CONC VALLEY GUTTER, 6 IN SY 3,386.000 520.334
41.000 28.778
549.112 $1,179.90 $22,513.59
0114 441-4030 CONC VALLEY GUTTER, 8 IN SY 3,783.000 28.778
44.750 82.000
110.778 $3,669.50 $4,957.32
0119 433-1100 REINF CONC APPROACH SLAB, INCL CURB SY 1,482.000 638.400
149.000 218.887
857.287 $32,614.16 $127,735.76
0160 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,000.000 2,355.700
1.800 .000
2,355.700 $.00 $4,240.26
0170 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 6.000 2.000
6660.000 4.000
6.000 $26,640.00 $39,960.00
0175 641-1100 GUARDRAIL, TP T LF 566.000 141.000
37.750 108.000
249.000 $4,077.00 $9,399.75
0180 641-1200 GUARDRAIL, TP W LF 5,917.000 2,206.000
17.250 848.800
3,054.800 $14,641.80 $52,695.30



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0027

Date: 06/06/2016

Page 6 of 17

Pay Period: 05/01/2016
to 05/31/2016

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0185 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 40.000 12.000
681.000 3.000
15.000 $2,043.00 $10,215.00
Category Amount: $92,392.46 $358,353.54
Category Number: (0050 BRIDGES
0211 500-3002 CLASS AA CONCRETE cYy .000 21.767
250.400 .000
21.767 $.00 $5,450.46
Class AA Concrete, Filler
0220 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 702.000 702.190
130.000 .000
702.190 $.00 $91,284.70
1
0230 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .063
143300.000 427
490 $61,189.10 $70,217.00
2
Category Amount: $61,189.10 $166,952.16
Category Number: 0040 BRIDGES
0270 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 245.000 249.600
16.750 .000
249.600 $.00 $4,180.80
0285 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .060
574200.000 430
490 $246,906.00 $281,358.00
2
0295 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 562.000 562.190
116.000 .000
562.190 $.00 $65,214.04
1
Category Amount: $246,906.00 $350,752.84
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ContractID: B14677-13-T00-0 Estimate Number: 0027
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Pay Period: 05/01/2016
to 05/31/2016

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 TEMPORARY EROSION CONTROL
0415 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 16.000
274.000 .000
16.000 $.00 $4,384.00
0420 167-1500 WATER QUALITY INSPECTIONS MO 40.000 25.000
648.000 1.000
26.000 $648.00 $16,848.00
0425 163-0232 TEMPORARY GRASSING AC 25.000 37.462
525.000 .000
37.462 $.00 $19,667.55
0430 163-0240 MULCH TN 1,035.000 759.692
168.000 3.900
763.592 $655.20 $128,283.46
0445 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 15.000 1,506.375
9.900 126.000
1,632.375 $1,247.40 $16,160.51
0450 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 6.000 10.500
684.000 1.500
12.000 $1,026.00 $8,208.00
0455 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 6.000 12.000
274.000 .000
12.000 $.00 $3,288.00
0465 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 17,150.000 7,126.000
0.500 736.000
7,862.000 $368.00 $3,931.00
0470 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 13,280.000 8,769.500
0.500 523.000
9,292.500 $261.50 $4,646.25



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0027

Date: 06/06/2016

Page 8 of 17

Pay Period: 05/01/2016
to 05/31/2016

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
0490 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 19.000 20.000
45.500 .000
20.000 $.00 $910.00
0495 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 234.000 43.000
45.500 5.000
48.000 $227.50 $2,184.00
0500 171-0010 TEMPORARY SILT FENCE, TYPE A LF 34,300.000 16,294.500
1.750 354.000
16,648.500 $619.50 $29,134.88
0505 171-0030 TEMPORARY SILT FENCE, TYPE C LF 26,560.000 24,755.400
2.750 399.750
25,155.150 $1,099.31 $69,176.66
Category Amount: $6,152.41 $306,822.31
Category Number: 0070 PERMANENT EROSION CONTROL
0510 700-6910 PERMANENT GRASSING AC 50.000 5.239
945.000 1.466
6.705 $1,385.37 $6,336.23
0515 700-7000 AGRICULTURAL LIME TN 150.000 2.020
78.750 .260
2.280 $20.48 $179.55
0520 700-8000 FERTILIZER MIXED GRADE TN 30.000 2.645
630.000 .580
3.225 $365.40 $2,031.75
Category Amount: $1,771.25 $8,547.53



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0027

Date: 06/06/2016
Page 9 of 17

Pay Period: 05/01/2016
to 05/31/2016

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
0530 700-8000 FERTILIZER MIXED GRADE TN 5.000 6.449
630.000 .000
6.449 $.00 $4,062.87
Category Amount: $0.00 $4,062.87
Category Number: 0070 PERMANENT EROSION CONTROL
0540 716-2000 EROSION CONTROL MATS, SLOPES SY 38,235.000 21,141.865
0.950 644.209
21,786.074 $612.00 $20,696.77
Category Amount: $612.00 $20,696.77
Category Number: (0060 TEMPORARY EROSION CONTROL
0545 716-2000 EROSION CONTROL MATS, SLOPES sy 4,590.000 6,721.222
0.950 .000
6,721.222 $.00 $6,385.16
Category Amount: $0.00 $6,385.16
Category Number: 0070 PERMANENT EROSION CONTROL
0555 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 510.000 644.719
36.750 .000
644.719 $.00 $23,693.42
0560 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 347.000 1,203.543
52.000 .000
1,203.543 $.00 $62,584.24
0565 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 58.000 187.389
34.750 .000
187.389 $.00 $6,511.77
0570 603-7000 PLASTIC FILTER FABRIC SY 915.000 1,960.262
4.300 .000
1,960.262 $.00 $8,429.13
Category Amount: $0.00 $101,218.56



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0027

Date: 06/06/2016
Page 10 of 17

Pay Period:

05/01/2016

to 05/31/2016

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
0575 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 33.000 146.778
34.750 .000
146.778 $.00 $5,100.54
0580 603-7000 PLASTIC FILTER FABRIC SY 33.000 146.778
4.300 .000
146.778 $.00 $631.15
Category Amount: $0.00 $5,731.69
Category Number: 0070 PERMANENT EROSION CONTROL
0590 711-0100 TURF REINFORCING MATTING, TP 1 SY 4,930.000 579.510
3.400 628.000
1,207.510 $2,135.20 $4,105.53
Category Amount: $2,135.20 $4,105.53
Category Number: (0100 WATER AND SANITARY SEWER
0605 670-1120 WATER MAIN, 12 IN LF 12,458.000 10,923.283
44.750 71.000
10,994.283 $3,177.25 $491,994.16
0610 670-1100 WATER MAIN, 10 IN LF 5,660.000 5,693.300
45.250 186.000
5,879.300 $8,416.50 $266,038.33
0615 670-1080 WATER MAIN, 8 IN LF 1,715.000 914.250
48.250 220.000
1,134.250 $10,615.00 $54,727.56
0620 670-1060 WATER MAIN, 6 IN LF 2,836.000 3,520.900
53.000 .000
3,520.900 $.00 $186,607.70
0625 670-1040 WATER MAIN, 4 IN LF 120.000 200.000
79.500 .000
200.000 $.00 $15,900.00
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Page 11 of 17

Pay Period: 05/01/2016
to 05/31/2016

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0630 670-5620 WATER SERVICE LINE, 3/4 IN LF 6,890.000 8,563.100
12.750 .000
8,563.100 $.00 $109,179.53
0635 670-5010 WATER SERVICE LINE, 1 IN LF 582.000 883.000
11.500 .000
883.000 $.00 $10,154.50
0645 670-5020 WATER SERVICE LINE, 2 IN LF 75.000 268.500
45.500 16.000
284.500 $728.00 $12,944.75
0660 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 9,215.000 9,706.283
37.500 .000
9,706.283 $.00 $363,985.61
0665 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,454.000 741.632
60.500 272.000
1,013.632 $16,456.00 $61,324.74
0670 660-0006 SAN SEWER PIPE, 6 IN, PVC LF 1,863.000 4,590.713
52.250 .000
4,590.713 $.00 $239,864.75
0680 670-2120 GATE VALVE, 12 IN EA 31.000 33.000
1910.000 .000
33.000 $.00 $63,030.00
0685 670-2100 GATE VALVE, 10 IN EA 21.000 21.000
1560.000 3.000
24.000 $4,680.00 $37,440.00
0690 670-2080 GATE VALVE, 8 IN EA 9.000 13.000
1110.000 .000
13.000 $.00 $14,430.00
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Pay Period: 05/01/2016
to 05/31/2016

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0695 670-2060 GATE VALVE, 6 IN EA 45.000 51.000
813.000 .000
51.000 $.00 $41,463.00
0700 670-2040 GATE VALVE, 4 IN EA 2.000 6.000
704.000 .000
6.000 $.00 $4,224.00
0705 670-2020 GATE VALVE, 2 IN EA 1.000 6.000
1740.000 2.000
8.000 $3,480.00 $13,920.00
0735 670-4000 FIRE HYDRANT EA 19.000 25.000
3670.000 .000
25.000 $.00 $91,750.00
0745 670-8101 DBL STRAP SADDLE, 10 IN X 3/4 IN EA 15.000 16.000
581.000 .000
16.000 $.00 $9,296.00
0755 670-8061 DBL STRAP SADDLE, 6 IN X 3/4 IN EA 14.000 28.000
559.000 .000
28.000 $.00 $15,652.00
0760 670-8112 DBL STRAP SADDLE, 12IN X 1IN EA 2.000 5.000
671.000 .000
5.000 $.00 $3,355.00
0765 670-8115 DBL STRAP SADDLE, 12IN X 2 IN EA 1.000 4.000
801.000 .000
4.000 $.00 $3,204.00
0775 670-8103 DBL STRAP SADDLE, 10 IN X 2 IN EA 3.000 12.000
788.000 .000
12.000 $.00 $9,456.00
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Pay Period: 05/01/2016
to 05/31/2016

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0785 670-8340 DBL STRAP SADDLE, 8 IN X 2 IN EA 5.000 .000
779.000 2.000
2.000 $1,558.00 $1,558.00
0805 670-9920 REMOVE EXISTING FIRE HYDRANT EA 8.000 13.000
405.000 1.000
14.000 $405.00 $5,670.00
0810 668-3300 SAN SEWER MANHOLE, TP 1 EA 79.000 77.000
2790.000 2.000
79.000 $5,580.00 $220,410.00
0815 668-3311 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL LF 108.000 70.679
125.000 3.000
73.679 $375.00 $9,209.88
0860 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 29.000 57.000
578.000 2.000
59.000 $1,156.00 $34,102.00
0885 615-1000 JACK OR BORE PIPE - LF 345.000 425.000
249.000 .000
425.000 $.00 $105,825.00
16 IN DIA, STEEL CASING, 0.312 IN THK
Category Amount: $56,626.75 $2,496,716.51
Category Number: (0090 SIGNALS
1050 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .600
70700.000 .150
.750 $10,605.00 $53,025.00
1
Category Amount: $10,605.00 $53,025.00
Category Number: 0030 ROADWAY
1130 207-0203 FOUND BKFILL MATL, TP Il CcY 700.000 949.788
44.750 .000
949.788 $.00 $42,503.01
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Contract ID: B14677-13-T00-0 Estimate Number: 0027 Pay Period: 05/01/2016
to 05/31/2016
Project Number 250470-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1135 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 462.000 93.000
26.750 68.000
161.000 $1,819.00 $4,306.75
1150 550-2420 SIDE DRAIN PIPE, 42 IN, H 1-10 LF 136.000 144.000
49.250 .000
144.000 $.00 $7,092.00
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 12,380.000 6,185.300
27.500 448.200
6,633.500 $12,325.50 $182,421.25
1195 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 6,636.000 4,425.500
32.250 357.400
4,782.900 $11,526.15 $154,248.53
1200 550-1241 STORM DRAIN PIPE, 24 IN, H 10-15 LF 1,381.000 565.800
37.500 677.700
1,243.500 $25,413.75 $46,631.25
1230 550-1481 STORM DRAIN PIPE, 48 IN, H 10-15 LF 747.000 249.000
105.000 186.000
435.000 $19,530.00 $45,675.00
1235 550-1482 STORM DRAIN PIPE, 48 IN, H 15-20 LF 598.000 301.000
112.000 24.000
325.000 $2,688.00 $36,400.00
1240 550-1483 STORM DRAIN PIPE, 48 IN, H 20-25 LF 59.000 64.000
130.000 .000
64.000 $.00 $8,320.00
1245 668-1100 CATCH BASIN, GP 1 EA 194.000 55.500
2190.000 4.500
60.000 $9,855.00 $131,400.00
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ContractID: B14677-13-T00-0 Estimate Number: 0027
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Pay Period:

05/01/2016

to 05/31/2016

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1255 668-1200 CATCH BASIN, GP 2 EA 16.000 1.000
2400.000 .500
1.500 $1,200.00 $3,600.00
1265 668-2100 DROP INLET, GP 1 EA 42.000 10.500
1650.000 2.500
13.000 $4,125.00 $21,450.00
1280 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 5.000 1.000
669.000 2.000
3.000 $1,338.00 $2,007.00
1300 668-4300 STORM SEWER MANHOLE, TP 1 EA 39.000 9.500
1710.000 7.500
17.000 $12,825.00 $29,070.00
1375 441-0748 CONCRETE MEDIAN, 6 IN SY 22,534.000 1,060.716
41.000 1,720.688
2,781.404 $70,548.21 $114,037.56
Category Amount: $173,193.61 $829,162.35
Category Number: (0040 BRIDGES
1395 520-5000 PILOT HOLES LF 797.000 835.083
111.000 .000
835.083 $.00 $92,694.21
Category Amount: $0.00 $92,694.21
Category Number: 0030 ROADWAY
1409 600-0001 FLOWABLE FILL CcY 66.000 66.003
204.000 .000
66.003 $.00 $13,464.61
1415 624-0400 SOUND BARRIER, TYPE- SF 19,708.000 5,740.000
30.000 10,955.000
16,695.000 $328,650.00 $500,850.00
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Pay Period: 05/01/2016
to 05/31/2016

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1455 610-7015 REMOVE VAULT EA 2.000 1.000
1010.000 1.000
2.000 $1,010.00 $2,020.00
1475 158-1000 TRAINING HOURS HR 7,000.000 4,205.500
0.800 36.500
4,242.000 $29.20 $3,393.60
1480 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 2,773.000 1,305.000
37.750 735.000
2,040.000 $27,746.25 $77,010.00
1490 154-1000 CONSTRUCTION VIBRATION MONITORING LS 1.000 720
294000.000 120
.840 $35,280.00 $246,960.00
Category Amount: $392,715.45 $843,698.21
Category Number: 0100 WATERAND SANITARY SEWER
1495 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL ;| LF 230.000 213.823
125.000 8.000
221.823 $1,000.00 $27,727.88
1500 668-3313 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL : LF 75.000 32.166
125.000 11.000
43.166 $1,375.00 $5,395.75
1505 660-0810 SAN SEWER PIPE, 10 IN, DUCTILE IRON LF 160.000 176.500
74.250 .000
176.500 $.00 $13,105.13
Category Amount: $2,375.00 $46,228.76
Category Number: 0030 ROADWAY
1515 163-0300 CONSTRUCTION EXIT EA 15.000 15.000
1330.000 1.500
16.500 $1,995.00 $21,945.00
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Contract ID: B14677-13-T00-0 Estimate Number: 0027 Pay Period: 05/01/2016
to 05/31/2016
Project Number 250470-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1520 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 30.000 36.000
555.000 .000
36.000 $.00 $19,980.00
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -105,827.170
1.000 -29,898.170
-135,725.340 $-29,898.17 ($135,725.34)
(IN# 1)
9080 004-0022 EXTRA WORK - LS .000 .326
23769.300 .596
922 $14,166.50 $21,915.29
ADDITIONAL MATERIALS AND LABOR
SOUNDWALLS 1& 2
Category Amount: $-13,736.67 $-71,885.05
Project Total Amount: $1,498,974.62 $18,425,997.55



